WP 5 – RESPONSIBILITY & AUTONOMOUS ACTIVITIES

<table>
<thead>
<tr>
<th>Work Package number</th>
<th>5</th>
<th>Start date or starting event: Month 15</th>
</tr>
</thead>
<tbody>
<tr>
<td>Work Package Title</td>
<td>RESPONSIBILITY &amp; AUTONOMOUS ACTIVITIES</td>
<td></td>
</tr>
<tr>
<td>Activity type</td>
<td>Coordination Activities</td>
<td></td>
</tr>
<tr>
<td>Participant identification</td>
<td>1  2  3  4  5  6  7  8  9  10</td>
<td></td>
</tr>
<tr>
<td>Person-months</td>
<td>1  2  1  1  0.5  2.5</td>
<td></td>
</tr>
<tr>
<td>Participant identification</td>
<td>11 12 13 14 15 16 17 18 19</td>
<td></td>
</tr>
<tr>
<td>Person-months</td>
<td>2</td>
<td></td>
</tr>
<tr>
<td>ENEN Member identification</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Person-months</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Objectives
- To acquire responsibility, self-confidence and autonomy through on-the-job training
- To get acquainted with employer environment, policy, culture and with professional counterparts

Description of work
Making arrangements for the trainees to
- Conduct autonomous activities under mentorship of future employer
- Acquire responsibility and be in charge of specific duties
- Get acquainted with professional counterparts
- Complete the on-the-job training under contract with future employer
- Follow-up of the on-the-job training with the trainees and the mentors at regular intervals
- Collect individual on-the-job training reports from the trainees
- Collect individual on-the-job training reports from the mentors
- Anonymise and evaluate the trainees’ and mentors’ reports
- Produce a feedback report on the training schemes and recommendations for optimisation/improvements as necessary

Deliverables
- D.5.1 Description of the on-the-job training of the trainees under contract with the future employers
- D.5.2 Follow-up reports of the on-the-job training at regular intervals
- Feedback report and recommendations for the training schemes
  - D.5.3 Basic nuclear topics for non-nuclear graduates
  - D.5.4 Design engineers of GEN III nuclear power plants
  - D.5.5 Construction engineers of GEN III nuclear power plants
  - D.5.6 Design engineers of GENIV nuclear reactors

Milestones and expected result
- M.5.1 Description of the on-the-job training of the trainees
- M.5.2 Feedback report and recommendation of the training scheme for the four-types target groups